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• Study Status
Scheduled to complete

in FY 2004

• Study FY04 Funding 
Required: $813k

• Project Issues
Environmental community 
and locals want the 
channel closed the 
navigation community 
wants to wait until IHNC 
Lock is built to close the 
channel if that is the 
recommended plan.
Ecosystem Restoration 
plans will be part of any of 
the proposed alternatives.
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New Orleans, LA 70160-0267 Date: March 12, 2003

Mississippi River-Gulf Outlet, LA (Reevaluation Study)

PROJECT AUTHORITY: The project was authorized by the River and Harbor Act of 1956, Water Resources Development Act (WRDA) of 1976, Water 
Resources Development Act of 1986, and Water Resources Development Act of 1996.

PROJECT SPONSOR: Board of Commissioners of the Port of New Orleans

PROJECT LOCATION: The project is located approximately 76 miles from the junction of the Inner Harbor Navigation Canal and the Gulf Intracoastal 
Waterway in New Orleans, Louisiana, to the –38 foot contour in the Gulf of Mexico. 

PROJECT PURPOSE: The purpose of the reevaluation study is to determine if the existing channel should be modified, the advisability of continuing its 
operation, and to address Ecosystem restoration. 

PROJECT FEATURES: None

PROJECT COSTS: Total Project
Total Study Cost $3,000,000
Total Federal Cost $3,000,000
Total Non-Federal Cost $0

PROJECT BUDGET/SCHEDULE: Funds required in FY 2004 are $813,000.  The reevaluation study is scheduled to be completed in Nov 2003.  The funds will 
be used to continue full detailed feasibility activities and preparation of a report recommending a plan for Congressional approval. This schedule is based upon 
the assumption that there will be no funding constraints. 

ISSUES: None.
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